Title Franks Tract State Recreation Area Wetlands Habitat Restoration

Budget year: 1999
Applicant: Moffatt & Nicho! Engineers Statement Quarter: = 2
CALFED Project Number: 97-N12
Total Estimated Cost of Phase I
Funding from Federal Bay-Delta Account :
Any other Funding?
Note: (In-Kind Services would be listed here as a total amount. Details of the service provide would be included, )
Task | schedule i
Task I} sechedule
Total Project Estimated Completion Date: .. PHASE! ~ ~ PHASEI PHASE |
(Quarterly Budget) (FY '99 Budget) (Three Year Budget)
Accrued Acciued | Remaining Accrued | Balance to
. Budget [Expenditureg Variance Budget JExpenditures Balance ** Budget |Expenditured Complete
Task 1: 24.59%] $100,278 $24,658 | ~ $75,620 $100,278 $24,658 $75,620 $100,278 $24,658 $75,620
Schedule: FY '98 through FY '99 : ‘
Percent Work Complete for Task 1: - i
1a Prepare Administrative Draft Initial Study 55.66% 44,302 24,658 19,644 44,302 24,658 19,644 44,302 24,658 19,644
1b Prepare Draft Initial Study 0.00% 13,6567 13,657 13,657 13,657 13,657 13,657
1c Prepare Mitigation Monitoring Plan 0.00% 2,039 2,038 2,039 2,039 2,039 2,039
1d Respond to Public Comments on IS/MND 0.00%| 4,888 4,888 4,888 4,888 4,888 4,888
1e Certify CEQA Documents 0.00%) 5,258 5,258 5,258 5,258 5,258 5,258
11 Prepare Permit Applications 0.00% 30,134 30,134 30,134 30,134 30,134 - 30,134
Task 2: ) $131,2221  $7,092} $124,130 $131,222 $7,092 | $124,130 $131,222 $7,092 | $124,130
Schedule: FY '98 through FY '98 ' ‘
Pertent Work Complete for Task 2:
2a Prepare Basis of Design - Engineering 41.54% 17,072 7,092 9,980 17,072 7,092 9,980 17,072 7,092 9,980
2b Prepare Plans, Specs & Estimates, 60% 0.00%} 55,647 55,647 55,647 55,647 55,647 65,647
2c Prepare Plans, Specs & Estimates, 90% 0.00% 28,456 28,456 28,456 28,456 28,456 28,456
2d Prepare Plans, Specs & Estimates, 100% 0.00% 21,020 21,020 21,020 21,020 21,020 21,020
2e Prepare Plans, Specs & Estimates, Final 0.00% 9,027 9,027 9,027 9,027 9,027 9.027
2f Write and Manage Subcontracts 0.00% 0 0 0 0 0 0
29 Quarterly Reporting 0.00% 0 ) 0 0 0 0 Q
Task 3: $0 $0 $0 $0 $0] $124,130 $0 $0 $0
Schedule: FY '98 through FY '99 . j o
Percent Work Complete for Task 3:
3a -
Phase | Total: 231,500 $31,750 $199];I§0 $231,500 $31,750 | $199,750 _ $231,500 $31,750 | $199,750

We budget to the Sub-task level only if they are active during the Quarter in question. if a SUBTASK is complete, the SUBTASK cost rolls-up into the Task level.

** Explanation of Variance in Budget :
1

Please explain significant variance.
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